
 

Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: November 1, 2013 to November 30, 2013 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

CONSTRUCTION PROGRESS 
USAID contractors 
completed installation 
of the first layer of the 
light-weight concrete 
cap on top of the 
containment structure, 
and began installing 
the second layer of the 
cap. The concrete cap 
will insulate the 
containment structure 
during heating, as well 
as prevent rainwater 
from infiltrating and 
vapors from leaving the 
structure.   

Contractors continued construction of the liquid and vapor treatment system at 
the north end of the containment structure. The foundation has been 
completed, and the treatment system components, including the granular 
activated carbon (GAC) vessels, are being assembled and installed. 

 
The treatment system will 
capture any contaminants in the 
liquid and vapor released from 
the in-pile thermal desportion 
(IPTD)  containment structure 
that are not destroyed in the pile 
during heating. Most of the 
dioxin will be destroyed within 
the containment structure. 

 

Contractors also began 
cleaning the concrete cap 
removed from the former Mixing 
and Loading Area.This cap was 

the interim containment measure installed by the Government of Vietnam’s 
Office 33 with Ford Foundation funding before remediation efforts were 
underway. The concrete will be cleaned, crushed, and tested to ensure no 
contamination remains. Then the material will be available for potential reuse 
on the Danang Airport property.     
 
 
 
 
 
 
 
 
 
 
 
 

HEALTH AND SAFETY 
In response to Typhoon Haiyan, 
USAID contractors implemented 
rigorous storm preparations to 
protect worker health and safety, 
prevent serious damage to the site, 
and ensure no release of 
contamination from the site. These 
preparations included removing or 
securing materials and equipment, 
preparing drainage pathways to 
divert stormwater to appropriate 
storage areas, conducting thorough 
inspections of all site areas, and 
completely locking down operations 
with no personnel on site as the 
typhoon passed over Danang.  No 
damage occurred at the site and no 
contamination was released due to 
Typhoon Haiyan. 

INSPECTION AND MONITORING 
USAID contractors continued 
extensive monitoring, inspection, and 
testing of environmental media, 
equipment and construction materials 
to ensure no contamination leaves 
the Project area and that construction 
activities meet design specifications. 
This included collecting confirmation 
soil samples from the bottom of the 
former Storage Area after additional 
soil excavation was completed. 
These sample results will determine 
whether more excavation is required.  
 
 
 
 
 
 
 
 
 
 

 

 
 
For more information: 

Website: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Confirmation soil sampling (Photo: CDM Smith) 

Concrete cap on containment structure       (Photo: CDM Smith) 

Cleaning and preparing concrete for crushing                                         (Photos: CDM Smith) 

Liquid/vapor treatment plant construction    
                                                         (Photo: CDM Smith) 



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ 1 tháng 11 năm 2013 đến 30 tháng 11 năm 2013 

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường 
Ô nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào 
tháng 8 năm 2012. 

TIẾN ĐỘ THI CÔNG 
Các nhà thầu của 
USAID đã hoàn tất việc 
lắp đặt lớp phủ bê tông 
nhẹ đầu tiên trên nóc 
của mố xử lý, và đã bắt 
đầu lắp đặt lớp phủ thứ 
hai. Lớp phủ bê tông 
này sẽ giúp cách nhiệt 
cho mố xử lý trong thời 
gian nung nóng, cũng 
như ngăn chặn nước 
mưa ngấm vào và hơi 
nước thoát ra khỏi mố 
xử lý.   

Các nhà thầu tiếp tục thi công hệ thống xử lý chất lỏng và hơi ở đầu bắc của 
kết cấu xử lý. Phần nền đã được hoàn tất, các hạng mục thuộc hệ thống xử lý, 
kể cả các bể cacbon hoạt tính thể hạt (granular activated carbon – GAC), đang 
được ráp và lắp đặt. 

 
Hệ thống xử lý sẽ thu gom bất 
kỳ chất nhiễm bẩn nào trong 
chất lỏng và hơi xả ra từ kết 
cấu xử lý khử hấp thu nhiệt 
trong mố (in-pile thermal 
desportion – IPTD) mà chưa bị 
phân hủy trong quá trình nung 
nóng mố. Phần lớn lượng 
dioxin sẽ bị phá hủy trong mố 
xử lý. 

 

Các nhà thầu cũng đã bắt đầu 
làm sạch lớp bê tông được dỡ 
ra từ Khu vực Pha trộn và 
Chuyển tải trước đây. Lớp phủ 
này là biện pháp ngăn chặn tạm 

thời do Văn phòng 33 của Chính phủ Việt Nam cùng với Quỹ Ford thực hiện 
trước khi tiến hành hoạt động xử lý. Lớp bê tông này đang được làm sạch, 
nghiền rồi thử nghiệm nhằm đảm bảo không còn các chất nhiễm bẩn. Sau đó, 
vật liệu này có thể được sử dụng lại trong khu vực Sân bay Đà Nẵng.     
 
 
 
 
 
 
 
 
 
 
 
 

SỨC KHỎE VÀ AN TOÀN 
Để ứng phó với Bão Hải Yến, các 
nhà thầu của USAID đã thực hiện 
các công tác chuẩn bị nghiêm ngặt 
nhằm bảo vệ sức khỏe và an toàn 
cho công nhân, phòng chống thiệt 
hại cho công trường, và đảm bảo 
chất nhiễm bẩn không rò rỉ ra ngoài. 
Các công tác chuẩn bị này bao gồm 
di dời hoặc giằng chống vật liệu và 
thiết bị, cải thiện hệ thống thoát nước 
để dẫn nước mưa đến nơi chứa 
thích hợp, kiểm tra kỹ lưỡng toàn bộ 
các khu vực công trường, ngừng mọi 
hoạt động và sơ tán toàn bộ công 
nhân ra khỏi công trường khi bão đi 
qua Đà Nẵng. Không có thiệt hại nào 
trên công trường và không có chất 
nhiễm bẩn nào rò rỉ do Bão Hải Yến 
gây ra. 

KIỂM TRA VÀ QUAN TRẮC 
Các nhà thầu của USAID tiếp tục 
quan trắc, kiểm tra và thử nghiệm 
rộng rãi nhằm đảm bảo chất nhiễm 
bẩn không thoát ra khỏi khu vực dự 
án, và các hoạt động thi công đáp 
ứng tiêu chí thiết kế. Việc này bao 
gồm lấy mẫu đất xác nhận từ lớp đáy 
của Khu vực Lưu trữ trước đây sau 
khi công việc đào xúc phần đất bổ 
sung đã được hoàn thành. Kết quả 
phân tích của các mẫu này sẽ xác 
định liệu cần phải đào xúc thêm đất 
để xử lý hay không.  
 
 
 
 
 
 
 
 
 
 

 

 
 
Để biết thêm chi tiết: 

Trang web: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

Phòng Môi trường và Phát triển Xã hội, 
USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3935-1260 

Lấy mẫu đất xác nhận          (Ảnh: CDM Smith) 

Lớp phủ bê tông trên mố xử lý                    (Ảnh: CDM Smith) 

Làm sạch và chuẩn bị nghiền bê tông                                                        (Ảnh: CDM Smith) 

Lắp đặt hệ thống xử lý chất lỏng và hơi 
                                                         (Ảnh: CDM Smith) 


