
 

Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: October 1, 2013 to October 31, 2013 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

CONSTRUCTION PROGRESS 
USAID contractors began pouring light-weight concrete cover on top of the 
containment structure which is filled with 45,000 cubic meters of dioxin-
contaminated soil.  The concrete cover will insulate the containment structure 
during heating, as well as prevent rainwater from infiltrating and vapors from 
leaving the structure.  Approximately 4,600 cubic meters of light weight 
concrete will be poured to completely cap the structure. 

Contractors also completed 
constructing the foundation 
slab for the liquid and vapor 
treatment system at the 
north end of the containment 
structure. While the 
contaminated soil and 
sediment is being heated 
inside the containment 
structure, vapors will be 
extracted from the structure.   
The majority of vapor will be cooled and condensed to a liquid, then treated 
with a series of different media including granular activated carbon (GAC) to 
ensure only clean water is discharged to the environment. Lesser amounts of 
vapor will be caputured and treated inside a vapor treatment system and 
discharged as clean steam.  
 
 
 
 
 
 
 
 
 
 
 
 

Contractors began installing electrical conduit and conducting electrical testing 
of  the power substations that will heat the containment structure to 335°C 
during treatment.  Electricity will be supplied in partnership with Danang Power 
Company Limited, Thanh Khe Power and  the Ministry of National Defense. 
 
 
 
 
 
 
 
 
 
 
 
 

INSPECTION AND MONITORING 
USAID contractors continued 
extensive monitoring, inspection, and 
testing of soil, surface water and 
ambient air to ensure no 
contamination leaves the Project area 
and that construction activities meet 
design specifications. This included 
conducting quality control tests of the 
concrete used for both the cover of 
the containment structure and the 
foundation of the liquid and vapor 
treatment system to ensure the 
density and strength of the concrete 
meet design specifications. 
 
 
 
 
 
 
 
 
 
 

 

 
STAKEHOLDER ENGAGEMENT 

USAID and the Ministry of National 
Defense (MND) organized a technical 
presentation on the thermal treatment 
design on October 3, 2013. 
Representatives of MND and other 
Government of Vietnam entities, 
including the Ministry of Natural 
Resources and Environment and  
Office 33, attended the workshop. 

For more information: 

Website: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Presentation  on thermal treatment design                                   
(Photo: CDM Smith) 

Concrete testing                (Photo: CDM Smith) 

Installing electrical conduit to power the treatment system                    (Photo: CDM Smith) 

Pouring concrete cap on top of containment 
structure                                           (Photo: CDM Smith) 

Building foundation of liquid and vapor treatment 
system                                            (Photo: CDM Smith) 

GAC vessels delivered to site    
(Photo: CDM Smith) 



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ 1 tháng 10 năm 2013, đến 31 tháng 10 năm 2013 

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường 
Ô nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào 
tháng 8 năm 2012. 

TIẾN ĐỘ THI CÔNG 
Các nhà thầu của USAID đã bắt đầu đổ bê tông nhẹ lên nóc của kết cấu mố 
chứa 45.000 mét khối đất bị nhiễm bẩn dioxin. Lớp phủ bê tông sẽ tạo sự 
cách nhiệt cho mố trong thời gian nung nóng, cũng như ngăn chặn nước mưa 
thấm vào bên trong và hơi nước thoát ra bên ngoài mố. Sẽ cần đổ khoảng 
4.600 mét khối bê tông nhẹ để phủ hoàn toàn mố. 

Các nhà thầu cũng đã hoàn 
tất việc thi công nền của hệ 
thống xử lý chất lỏng và hơi 
phía đầu bắc của kết cấu. 
Trong khi đất và bùn bị 
nhiễm bẩn đang được nung 
nóng trong mố xử lý, hơi sẽ 
được hút ra khỏi mố. 
Phần lớn lượng hơi sẽ được 
làm nguội và ngưng đọng 
thành chất lỏng, rồi được xử  
lý qua một loạt nhiều quy trình khác nhau kể cả than hoạt tính thể hạt (GAC) 
nhằm đảm bảo chỉ nước sạch mới được thải ra môi trường. Lượng hơi nhỏ 
hơn sẽ được giữ lại và xử lý bên trong hệ thống xử lý hơi rồi được xả ra môi 
trường dưới dạng hơi nước sạch.  
 
 
 
 
 
 
 
 
 
 
 
 
 

Các nhà thầu đã bắt đầu lắp đặt đường dây dẫn điện và thử nghiệm hệ thống 
điện của trạm biến áp giúpnung mố đến 335°C trong thời gian xử lý. Điện sẽ 
được cung cấp qua mối quan hệ đối tác giữa Công ty TNHH MTV Điện lực Đà 
Nẵng, Điện Lực Thanh Khê và Bộ Quốc phòng. 
 
 
 
 
 
 
 
 
 
 
 
 

KIỂM TRA VÀ QUAN TRẮC 

Các nhà thầu của USAID tiếp tục 
quan trắc, kiểm tra và thử nghiệm 
rộng rãi đất, nước mặt và không khí 
xung quanh nhằm đảm bảo chất 
nhiễm bẩn không thoát ra khỏi khu 
vực dự án, và các hoạt động thi công 
đáp ứng tiêu chí thiết kế. Việc này 
bao gồm thử nghiệm kiểm soát chất 
lượng đối với bê tông của nóc kết 
cấu xử lý và của nền hệ thống xử lý 
nước và hơi nhằm đảm bảo tỉ trọng 
và độ bền của bê tông đáp ứng các 
tiêu chí thiết kế. 
 
 
 
 
 
 
 
 
 
 

 

SỰ THAM GIA CỦA 

CÁC BÊN LIÊN QUAN 

USAID và Bộ Quốc phòng (BQP) đã 
tổ chức một buổi hội thảo chuyên đề 
về thiết kế xử lý nhiệt vào ngày 3 
tháng 10 năm 2013. Đại biểu của 
BQP và các ban ngành phía Việt 
Nam kể cả Bộ Tài nguyên Môi trường 
và Văn phòng 33, đã tham dự buổi 
hội thảo. 

Để biết thêm chi tiết: 

Trang web: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

Phòng Môi trường và Phát triển Xã hội, 
USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3935-1260 

Trình bày thiết kế xử lý nhiệt  (Ảnh: CDM Smith) 

Thử nghiệm bê tông             (Ảnh: CDM Smith) 

Lắp đặt đường dây dẫn điện phục vụ hệ thống xử lý                    (Ảnh: CDM Smith) 

Đổ lớp bê tông phủ lên nóc mố xử lý (Ảnh: CDM Smith) 

Xây nền của hệ thống xử lý chất lỏng và hơi                                             
(Ảnh: CDM Smith) 

Các bể GAC được đưa đến 
công trường         (Ảnh: CDM Smith) 


